CCB #: CCB-022

GLAST Project CCB Minutes

CCB Date: 06/20/03

CCB Disposition
CCR# Title Approved as| Approved with Actions
Submitted Changes Withdrawn | Rejected Deferred
The Board rejected this CCR. The lateral cg is a
derived requirement to be managed by the spacecratft,
i i i based on the fixed lateral cg requirements for the LAT
CCR 433-0106 Specify the Observatory Lateral CG Requirement in X g req
the SPS (to be added to the LAT-SC IRD) and the launch
vehicle (defined in the Delta Il PPG).
CCR 433-0123 R1 Analog Signal Sample Rate X
The board requested that a revision to the CCR be
. submitted that will add in the capability to monitor cell
DeIeFe the (SPS) grour?d commandable capgbmty voltage up to launch. However, subsequent to the CCB
CCR 433-0128 requwement for activating the cell bypass switches X Meeting, it was decided not to submit a revision and
on the flight, GLAST battery resubmit the CCR for the next CCB as written.
CCR 433-0129 |Safe Mode Notification to LAT X
CCR 433-0131 P_hy5|cal Characteristics of LAT-SC Interface X
Signals
The board approved the CCR. The DCN to the SC
CCR 433-0147 |OPS CDRLS, 4,5,6,7, 23 and 36 X CDRL will not be released until a ROM is received from
Spectrum Astro.
. . This CCR will be superseded by CCR 433-0149 R1
CCR 433-0149 Basellme the GLAST Project Ground System X which will incorporate CCR reviewer comments and
Requirements Document (433-RQMT-0006) CCB recommendations
The board approved the CCR with the following
) . changes: Section 1.2, The reference to the Spacecraft
CCR 433-0157 Baseline the GLAST Project Ground Data Systems X SOW was changed to the MOC SOW. Section 2.0,
MAR document Corrected typo in the word "OF" to "OFF" in
"Commercial Off the Shelf".
) o This CCR will be superseded by CCR 433-0159 R1
CCR 433-0159 |Baseline the System Safety and Mission Assurance X which will add CCR reviewer comments and CCB
Plan (433-PLAN-0007) recommendations.
The board approved the CCR with the following
changes: Section 2.2, GLAST Project Milestones-
Changed to agree with the GLAST Project Master
Schedule. Section 3.1, GLAST Project Office (GPO)
Baseline the GLAST Surveillance Plan (433-PLAN- Changed code from 490 to 492. Section 3.2, GLAST
CCR 433-0160 0003) X Project Manager - Removed the word "replenishment”
and Corrected Title of the Code 400 directorate. 3.10,
GLAST Systems Engineer resident at Spectrum
(RSE) - This section was deleted.
CCR 433-0162 |LAT Quasi-Static Limit Load Factors X
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